

Talas-App: 5-Day "Rapid Launch" Roadmap

This condensed roadmap focuses on general work responsibilities to get the app live and stable in one business week. It assumes a 5-hour daily commitment from both members.

1. Project Calendar (May 2026)

Day	Date	Focus	Status
Day 1	Fri, May 1	Account Setups & Project Cleanup	CRITICAL
--	Sat-Sun	Weekend Rest	--
Day 2	Mon, May 4	Final Testing & Official Launch	CRITICAL
Day 3	Tue, May 5	Speed & Efficiency Tuning	HIGH
Day 4	Wed, May 6	Image Optimization & Error Fixing	HIGH
Day 5	Thu, May 7	Security, Backups & Final Handover	HIGH

2. General Work Responsibilities

Day 1: Foundation (Friday, May 1)

- **Backend Responsibility (5h):**
 - Set up new database and authentication cloud accounts.
 - Initialize the fresh database structure.
 - Remove all outdated or unused software connections.
 - **Expected Output:** Fresh Supabase/Clerk keys generated and the database schema

successfully synced to the new instance.

- **Frontend Responsibility (5h):**

- Connect the website to the new cloud accounts.
- Remove old, broken login components from the user interface.
- Audit the visual theme to ensure everything looks correct on modern screens.
- **Expected Output:** Local website running without login errors and connected to the new database.

Day 2: The Launch (Monday, May 4)

- **Backend Responsibility (5h):**

- Prepare the hosting environment with the necessary secret keys.
- Set up rules for how files (images/profiles) are stored safely.
- **Expected Output:** Cloud storage buckets active with restricted access rules (RLS) and Vercel environment variables configured.

- **Frontend Responsibility (5h):**

- Conduct a full "production test" to find any remaining bugs.
- Trigger the official deployment so the website is live for users.
- **Expected Output:** A successful production build and a live public URL (e.g., `talas-app.vercel.app`).

Day 3: Performance (Tuesday, May 5)

- **Backend Responsibility (5h):**

- Fine-tune the server logic to make pages load faster.
- Optimize how data is sent to the phone/browser to save bandwidth.
- **Expected Output:** Server response times reduced (TTFB < 200ms) and API payload sizes minimized.

- **Frontend Responsibility (5h):**

- Ensure that the "gated" parts of the site (profiles, settings) are secure and stable.
- Verify that the website doesn't "flicker" or jump around during login.
- **Expected Output:** Stable page transitions and zero layout shifts during authentication checks.

Day 4: Reliability (Wednesday, May 6)

- **Backend Responsibility (5h):**

- Check server logs for any errors that real users might be encountering.
- Fix any background crashes or database slowdowns.
- **Expected Output:** Zero "Critical" error logs in the dashboard and optimized database query speeds.

- **Frontend Responsibility (5h):**

- Enable automatic image shrinking so uploads are faster for users.
- Adjust how images load so the "first look" of the site is near-instant.
- **Expected Output:** User-uploaded images auto-compressed to <1MB and improved image loading scores (LCP).

Day 5: Handoff (Thursday, May 7)

- **Backend Responsibility (5h):**
 - Automate daily database backups to prevent data loss.
 - Set up alerts to notify you if the "free tier" limits are nearly reached.
 - **Expected Output:** Automated backup schedule confirmed and usage notification emails active.
- **Frontend Responsibility (5h):**
 - Add "loading placeholders" to the feed so it feels smoother while waiting for data.
 - Do a final check on how the site looks when shared on social media (titles/images).
 - **Expected Output:** Professional-looking "Skeleton" loaders active on the main feed and correct SEO social preview cards.